
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 318 Date: 15-Nov-2013 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 529

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (10 hours total)
Date: 111513
Location: West of OTD building test area
Weather: Sunny / 55 degrees
Field Work –
Workers applied a product called rectorseal on the threads for test rod 5 (E2 Bearing rod) in the area
where the cylindrical sleep was to be threaded on. ABF / CT confirmed the location where the final
position of the sleeve to be threaded to the rod given that the sleeve had about 2” stick-out into the dry
chamber, per plan. We measured the various components of the test rig and fasteners that the test rod
will later have to be threaded into including end plate at dead end, doubler plate, and spherical washer and
nut. Workers completed applying rectorseal and threaded sleeve into its final position. After, they cleaned
out the excess rectorseal with MEK to clean threads. Note that workers applied rectorseal 100 instead of
the approved rectorseal 5. CT inspectors decided to leave sleeve as is but moving forward use the
approved rectorseal 5.

Certified Coating Company sanded down the sleeve by about 1600 prior to applying the first coat of paint.
He used sand paper to hand sand the sleeve and then applied carbogaurd 890. Steel temperature was
about 70 degrees F at the time of application.

Office Work -
I finalized diaries.

Equipment -
2 radio’s for 2 regular hour.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (2 hours regular time)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 318 Date: 15-Nov-2013 Friday

APP ROBERT MARTELLIronworker 1.00 0.00 0.00 1.00

JNM BARRY ROTHMANIronworker 1.00 0.00 0.00 1.00

Attachment

Steel temp. prior to paint. CCC applying 1st coat of paint on test rod 5 cylindrical sleeve.
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